

# Port Gamble Bay Cleanup CONSTRUCTION UPDATE

12/21/2016



*Demolition of the transload facility.*



*3" minus backfill being placed with a 10 cubic yard capacity rock box.*

**For your safety, the site is closed to the public but can be observed from the Port Gamble bluff. Please do not enter the construction site or approach equipment on the water at any time, whether you observe activity or not. Construction sites and equipment are inherently dangerous; please observe from a safe distance.**

We will work night and weekend shifts through mid-January to ensure the remaining work is completed by the close the permitted in-water work window. We would like to thank our neighbors all along the bay for being so supportive of this project – we're almost "there"!!

The subtidal dredging is complete and the next step is underway. Construction crews are demolishing the transload facility which is located along the south-eastern edge of the mill site shoreline. Crews expect to complete this removal next week. We continue to import large amounts of clean capping materials. Capping operations continue in areas both north and south of the mill site. *Please be aware of increased truck traffic in town!*

Ongoing water quality monitoring has shown no turbidity exceedances so far.

**Some key planned actions during the next few weeks include:**

- Importing thousands of tons of clean cap materials.
- Subtidal capping with various clean materials including armor rock, habitat substrate and sand.
- Demolition of the transload facility.

**Questions or concerns?**

Project information line: 888-707-8663; website: [www.portgamblebaycleanup.com](http://www.portgamblebaycleanup.com) email: [info@PortGambleBayCleanup.com](mailto:info@PortGambleBayCleanup.com)

